

PHP - Current Stage of the Project



Outcome 1 first meeting

- **Determination of certain criteria which project or measure should be accommodate in the review**
- **European and global scientific literature should be included**
- **Industry publications should be included**
- **more attention about the influence of such documents on public opinion and policy making process**

Outcome 2 first meeting

- **time resources for the data collection**
- **some of the questions must be modified or deleted**
- **targetgroups must be defined**
- **broad definitions of the key words of each topic are necessary**

Output

For each of the three topic areas the project has the following specific objectives:

- **To prepare and publish a 15-20 page review of the evidence for effectiveness and public health importance**
- **To create a data base and inventory of examples of innovative and best practice and experience (including relevant laws and regulations)**
- **To prepare and publish a 3-5 page summary of practical recommendations (Europe and Member State level)**

Timetable and Workpackages

	Start	End	1	2	3	4	5	6	7	8	9	10	11	12
WP 1	1	12												
WP 2	9	12												
WP 3	9	12												
WP 4	1	12												
WP 5	1	12												
WP 6	1	12												

Workpackage 1

Coordination of the project

Description of the work:

- coordination with the main partners of the project
- ensure timely delivery of all the project deliverables
- convene and host two project meetings + 3rd meeting 2007
- preparation of interim and final report
- management of all financial aspects

Current stage:

- a third meeting 2007 will be planned (Building Capacity)
- interim report will be written during the next three months
- DHS hasn't received the contract from EC yet

Workpackage 2

Dissemination of the results

Description of the work:

- printing of the reviews and dissemination
- placing of 3 reviews on the website of the keypartners
- University of Bergen will input the data and launch the Internet site database
- printing of 3 recommendations and dissemination
- placing of 3 recommendations on the website (keypartners)

Current stage:

- the University of Bergen has already started with the work

Workpackage 3

Evaluation of the project

Description of the work:

- successes, failures, difficulties encountered with the implementation of the project

Current stage:

- evaluation process is defined and starts now

Workpackage 4

Systematic reviews

Description of the work:

- undertaking systematic reviews
- reviewing and commenting the draft report by partners

Current stage:

- systematic review of measures for each topic has been already started

Workpackage 5

Data base and inventory of examples of best practice

Description of the work:

- identifying the examples of good practice
- findings will be entered on the Internet site database (University of Bergen, CRIOC)

Current stage:

- University of Bergen has already been started with the creation of the data base
- the identification of the examples of good practice has already been started

Workpackage 6

Practical recommendations

Description of the work:

- Drawing on the reviews and the database
- Preparation of summary of practical recommendations
- reviewing and commenting of the draft by the partners

Current stage:

- first steps will be done here in the Paris meeting


Next Steps



- **will apply for extension of the project time until June / July 2007**
- **data collection**
- **preparation of the workshop at the BtG Conference in Helsinki in November 2006**
- **writing the review for each topic and feedback on it**
- **regular information about the current stage of the project**

Thank you for your attention!





Contact:

Deutsche Hauptstelle für Suchtfragen (DHS)
German Centre for Addiction Issues
Westenwall 4
59065 Hamm

Walter Farke and Ida Schulte

Phone: +49 2381 / 9015-19

Fax: +49 2381 / 9015-30

Email: schulte@dhs.de
farke@ias.org.uk

Website: www.dhs.de