PHP -
Current Stage of the Project
Outcome 1 first meeting

- Determination of certain criteria which project or measure should be accommodate in the review
- European and global scientific literature should be included
- Industry publications should be included
- more attention about the influence of such documents on public opinion and policy making process
Outcome 2 first meeting

- time resources for the data collection
- some of the questions must be modified or deleted
- targetgroups must be defined
- broad definitions of the key words of each topic are necessary
For each of the three topic areas the project has the following specific objectives:

- To prepare and publish a 15-20 page review of the evidence for effectiveness and public health importance

- To create a data base and inventory of examples of innovative and best practice and experience (including relevant laws and regulations)

- To prepare and publish a 3-5 page summary of practical recommendations (Europe and Member State level)
## Timetable and Workpackages

<table>
<thead>
<tr>
<th>Workpackage</th>
<th>Start</th>
<th>End</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
<th>8</th>
<th>9</th>
<th>10</th>
<th>11</th>
<th>12</th>
</tr>
</thead>
<tbody>
<tr>
<td>WP 1</td>
<td>1</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WP 2</td>
<td>9</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WP 3</td>
<td>9</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WP 4</td>
<td>1</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WP 5</td>
<td>1</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WP 6</td>
<td>1</td>
<td>12</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Workpackage 1

Coordination of the project

Description of the work:

- coordination with the main partners of the project
- ensure timely delivery of all the project deliverables
- convene and host two project meetings + 3rd meeting 2007
- preparation of interim and final report
- management of all financial aspects

Current stage:
- a third meeting 2007 will be planned (Building Capacity)
- interim report will be written during the next three months
- DHS hasn‘t received the contract from EC yet
Workpackage 2

Dissemination of the results

*Description of the work:*

- printing of the reviews and dissemination
- placing of 3 reviews on the website of the keypartners
- University of Bergen will input the data and launch the Internet site database
- printing of 3 recommendations and dissemination
- placing of 3 recommendations on the website (keypartners)

*Current stage:*
- the University of Bergen has already started with the work
Workpackage 3

Evaluation of the project

**Description of the work:**
- successes, failures, difficulties encountered with the implementation of the project

**Current stage:**
- evaluation process is defined and starts now
Workpackage 4

Systematic reviews

*Description of the work:*
- undertaking systematic reviews
- reviewing and commenting the draft report by partners

*Current stage:*
- systematic review of measures for each topic has been already started
Workpackage 5

Data base and inventory of examples of best practice

*Description of the work:*
- identifying the examples of good practice
- findings will be entered on the Internet site database (University of Bergen, CRIOC)

*Current stage:*
- University of Bergen has already been started with the creation of the data base
- the identification of the examples of good practice has already been started
Workpackage 6

Practical recommendations

**Description of the work:**
- Drawing on the reviews and the database
- Preparation of summary of practical recommendations
- Reviewing and commenting of the draft by the partners

**Current stage:**
- First steps will be done here in the Paris meeting
Next Steps

- will apply for extension of the project time until June / July 2007
- data collection
- preparation of the workshop at the BtG Conference in Helsinki in November 2006
- writing the review for each topic and feedback on it
- regular information about the current stage of the project
Thank you for your attention!
Contact:

Deutsche Hauptstelle für Suchtfragen (DHS)
German Centre for Addiction Issues
Westenwall 4
59065 Hamm

Walter Farke and Ida Schulte
Phone: +49 2381 / 9015-19
Fax: +49 2381 / 9015-30
Email: schulte@dhs.de
farke@ias.org.uk
Website: www.dhs.de